

**GREATER CALCUTTA GAS SUPPLY CORPORATION LTD.**

(A Govt. of West Bengal Enterprise)

14, CANAL WEST ROAD, KOLKATA-700009

CIN No. : U23201WB1987SGC043535

Phone : 2351-6982/2350-4101-3 (EPABX)

Tele-Fax : 91-33-2350 5413

E-mail : info@gcgscl.org.in

calgas@dataone.in

Website : www.kolkata.com/greater.gas

SPEED POST

NO. DSM/MDPE/81/GC/216 ,

Date: 20.04.2018

**Mili Enterprise,
70/1, College Road, Botanical Garden,
Howrah – 711103.**

Subject: Termination of work order for relocation of existing 170 mtr. length of 4" dia. C.I. gas main by laying 110 mm. dia. MDPE pipe along Southern Flank of New Park Street from pier position P – 104 L to P – 109 L for the construction of elevated corridor near Parama Island.

Ref:

- i) NIT No. DSM/MDPE/81/GC/1813, Dated 02.04.2015
- ii) Tender Id No. 2015_GCSCCL_37225_2, Dated 04.04.2015
- iii) Tender Reference No. 06/DSM/GC/MDPE of 2014 – 2015
- iv) L.O.A. No. DSM/MDPE/81/GC/2092, Dated 11.03.2016
- v) Your letter No. Nil, Dated 14.03.2016
- vi) Your letter No. Nil, Dated 02.02.2017
- vii) Road opening permission from KMC on 08.05.2017
- viii) Our letter No. Z.O(C)/GC/168/2017, Dated 22.05.2017
- ix) Our letter No. DSM/MDPE/81/GC/133, Dated 29.08.2017
- x) Our letter No. DSM/MDPE/81/GC/153, Dated 22.11.2017
- xi) Your letter No. Nil, Dated 29.11.2017
- xii) Meeting at G.M.'s Chamber in Park Street Office on 22. 12.2017
- xiii) Your letter No. Nil, Dated 02.01.2018
- xiv) Work order no. DSM/MDPE/81/GC/178, Dated 30.01.2018
- xv) Road cutting permission from DCP, Traffic Dept. vide memo no. TP/PA/1/41070, Dated 09.03.2018
- xvi) MOM dt. 13.03.2018
- xvii) e-mail 16.03.2018, 19.03.2018, 20.03.2018, 21.03.2018, 22.03.2018
- xviii) Our letter no. DSM/MDPE/81/GC/202, Dated 17.03.2018

Dear Sir,

With reference to the above on the subject, please note that inspite of your acceptance of the work order so placed on you, instruction issued from time to time to you, your agreement & commitment on different aspects of different dates--- you have not submitted the test certificates for the RCC slabs require to be fabricated by you, not attended the meeting with DCP(Traffic) on the scheduled & agreed days with our representatives and not commenced the execution of the job proper till date. By such negligent and denial attitude and gross non performance on your part, you have breached & violated the contractual obligations of yours.

Hence, under the terms & conditions of the contract so executed with you :

(i) such contract including the work order so placed on you stand terminated & the EMD amount of Rs. 4731.00 so deposited by you forfeited.

(ii) you are blacklisted & disqualified from submitting any tender for works under GCGSCL in future.

Further, you have disturbed the tendering process and violated your contractual obligations causing hardships to the affected consumers of GCGSCL and by repeatedly agreeing & ultimately not doing the job ,made GCGSCL to pay Rs. 6,50,627/- to KMC (borough-VII) inspite of such financial condition of GCGSCL. Under the circumstances ,please show cause why such amount would not be recovered from you and any further action as may deem fit including legal would not be initiated by GCGSCL against you. Your reply in this regard should reach us within 7 days of the date of issue of this letter.

Thanking you
Yours faithfully

sd/-
Distribution & Service Manager(i/c)

Copy forwarded to:

1. The Labour Commissioner,
Govt. of West Bengal, New Secretariate Building, 1, K.S. Roy Road,
Kolkata- 700 001.
2. The Asst. Commissioner of Commercial Taxes
S. T. D. S Cell, 1st floor, 14, Beliaghata Road, Kolkata-700 015.
3. The Assistant Labour Commissioner,
Govt. of West Bengal, Office of the Labour Commissioner,
New Secretariat Building, 1, K.S Roy Road, 11Th. Floor,
Kolkata- 700 001.

sd/-
Distribution & Service Manager i/c

Copy forwarded to:

1. The Managing Director, GCGSCL - For his kind information.
2. The General Manager, GCGSCL - -Do-
3. The CAO, GCGSCL - -Do-
4. D.M.(Elect.) /A.M.(Materials) - For information please.
5. Z.O. (Central) - -Do-
6. The IAO, GCGSCL - -Do-
7. AZO(Civil) - -Do-
- 8. GCGSCL web site (www.gcgsccl.org.in)
9. File Copy.
10. Office copy.

~~sd/-~~
20/4/18
Distribution & Service Manager i/c